Willcox High school Modernization

THREE WEEK SCHEDULE
10/13/14-11/8/14

DLW Proj # 14-01-102
SUPERINTENDENT **Toby Brooks**

		OCT																				NOV							
		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
		13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8
Subcontractor	**Description**																											
AMENT	survey				x						x	x																
Signal Peak	Earthwork	x	x	x	x	x			x	x	x																	
Division 3	Dig Footings										x	x	x			x	x	x	x	x			x	x				
Division 3	Install Rebar												x			x	x	x	x	x			x	x				
Expert pest & weed	Pre-treat															x	x	x	x	x								
Division 3	pour footings																x	x	x	x			x	x	x			
CSM	Build stem																						x	x	x	x	x	
2 Bothers	waterproof footings																											
Division 3	Backfill footings																											